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ADA with ROW Sequencing Process  

Frequently Asked Questions 

1. What is the ADA with ROW Sequencing Process and why was the process established? 

The ADA with ROW Sequencing Process provides an avenue for Project Managers to sequence the ADA 

work associated with a limited scope pavement resurfacing project into a separate construction contract.  

The steps associated with the process are detailed in the Limited Scope ADA with ROW Impacts Process 

Workflow, which can be accessed at the following web link:  

http://www.state.nj.us/transportation/capital/pd/documents/Limited_Scope_ADA_with_ROW_Impacts_Pro

cess_Workflow.pdf .  The process was established to address issues that arise when pavement resurfacing 

projects are not completed within sufficient time to restore pavement conditions.  Two primary issues are: 

(1) continued pavement deterioration resulting in more costly pavement restoration efforts (e.g., full 

pavement reconstruction); and, (2) the need for interim pavement restoration by the Department’s 

Operations Divisions to adequately maintain roadway pavement conditions until the pavement resurfacing 

project is completed.  These issues lead to additional costs and extend the period of time for addressing the 

traffic safety and operational concerns associated with deteriorated pavement conditions. 

2. How much mapping needs to be completed during Concept Development to evaluate Right-

of-Way (ROW) needs for ADA compliance? 

In general, mapping during the Concept Development Phase will be limited to as-built plans, tax 

maps, and any existing aerial mapping available through such databases as NJGIN’s Information 

Warehouse (https://njgin.state.nj.us/NJ_NJGINExplorer/IW.jsp?DLayer=NJ0).  From those 

sources, a preliminary evaluation of the need for right-of-way, to accommodate ADA work, can be 

completed.  When those sources indicate that right-of-way will be needed to accommodate ADA 

work, the Project Manager, after coordinating with Right-of-Way, Design Standards, and 

Pavement Design Offices, (as outlined in the ADA with ROW Sequencing Process) may 

recommend sequencing the ADA work to the Capital Program Screening Committee (CPSC), 

when the project is presented for graduation from Concept Development to Final Design. 

3. When during the Capital Project Delivery (CPD) process will detailed mapping be 

completed? 

For limited scope resurfacing projects, the standard project delivery process network 

(http://www.state.nj.us/transportation/capital/pd/documents/LimitedScopeFDPhaseNetworkDiagra

m.pdf)  shows detailed mapping occurring at the very beginning of the Final Design Phase (i.e., 

Conduct Topographic Survey, Activity No. 3020) along with Preparing Control Survey Report 

(Activity No. 3015).  Although this is the standard approach, it is important to keep in mind that 

mapping needs can be augmented during the Concept Development Phase, if found necessary by 

the Project Manager, as follows; for instance, Activity 2020, Determining Mapping Level and 

Resources Required states the following: “The Project Manager will determine the needs based on 

availability of funds, transportation needs, study complexity and severity of potential fatal-flaw.” 

(http://www.state.nj.us/transportation/capital/pd/documents/CDPhaseActivityDescriptions.pdf).   

http://www.state.nj.us/transportation/capital/pd/documents/Limited_Scope_ADA_with_ROW_Impacts_Process_Workflow.pdf
http://www.state.nj.us/transportation/capital/pd/documents/Limited_Scope_ADA_with_ROW_Impacts_Process_Workflow.pdf
https://njgin.state.nj.us/NJ_NJGINExplorer/IW.jsp?DLayer=NJ0
http://www.state.nj.us/transportation/capital/pd/documents/LimitedScopeFDPhaseNetworkDiagram.pdf
http://www.state.nj.us/transportation/capital/pd/documents/LimitedScopeFDPhaseNetworkDiagram.pdf
http://www.state.nj.us/transportation/capital/pd/documents/CDPhaseActivityDescriptions.pdf
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4. At what point in the CPD process do we sequence the ADA work when ROW is required? 

Sequencing of ADA work could advance as early as the Concept Development Phase, should it be 

apparent that ROW is required to accommodate the work.  The next likely time for sequencing 

ADA work is during the early stages of the Final Design Phase, when, during completion of the 

topographic survey (Activity No. 3020), it is found that right-of-way will be required to 

accommodate the ADA work.  During later stages of the Final Design Phase, while supplemental 

surveys are being conducted, there may be a late discovery of the need to purchase right-of-way, 

which could lend support to sequencing the ADA work. 

5. What is the best time to do the ADA sequencing? 

Whenever it becomes apparent that ROW will be required to accommodate ADA work, the 

Project Manager should conduct coordination with the Design Standards, Right-of-Way and 

Pavement Design Offices, as outlined in the ADA with Sequencing Procedures, to ascertain if 

sequencing of the ADA work is justified. 

6. What options do we have for sequencing the ADA work? 

Currently, the major options for sequencing ADA work include: (1) preparing a separate set of 

construction contract documents through the designer originally selected for the project, to 

complete the ADA work as a separate contract; (2) issue a maintenance work order through Road 

& Bridge Contract Administration to complete the ADA work; and (3) include the ADA work in 

another active capital project.  The Division is also working directly with Road & Bride Contract 

Administration to include ADA work in a future Job Order Contract (JOC) Catalog.  When in 

place, the JOC would provide another avenue for sequencing the construction of ADA work. 

7. What are the major factors and considerations for identifying the best option for sequencing 

the ADA Work? 

This comes down to the Project Manager’s judgement.  Some factors to consider include: 

 The scope, complexity and anticipated costs associated with the ADA work.   

 The number of ADA non-compliant locations. 

 Anticipated construction duration of the first contract. 

 Traffic safety and operational concerns, such as those associated with accident data history. 

8. Who will design the ADA work that is sequenced? 

As outlined in the new ADA with ROW sequencing procedures, the ADA work will be designed 

by the design consultant originally selected for the Limited Scope Resurfacing Project, or by in-

house personnel for in-house projects. 
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9. When ADA work is to be sequenced do we need to present at the CPSC? 

Yes, sequencing of ADA work on a project requires a presentation to the Capital Program 

Screening Committee (CPSC), and eventual approval from the Capital Program Committee 

(CPC).   

10. What supporting information should accompany the memo to the CPSC? 

In addition to typical components, the following elements need to be included in the CPSC 

package:  (1) Pavement Design Office’s guidance on the criticality of completing the pavement 

resurfacing; and, (2) how the ADA work will be sequenced (stand-alone project, maintenance 

work order, etc.), along with preliminary schedule and cost estimates.  The latter items are needed 

to program funding for the ADA work that will be sequenced. 

11. Does FHWA need to review the Capital Program Screening Committee (CPSC) package, 

prior to the CPSC Meeting? 

No, FHWA does not need to review CPSC packages that propose sequencing of ADA work.  

FHWA will review such proposals when they are presented to the CPSC. 

12. How will the Technically Infeasible Form work? 

The Technically Infeasible Form (TIF) has been revised to include a check-off for “Right of Way 

(Temporary Infeasibility)”, to indicate when ADA work is being sequenced due to ROW 

constraints.  For more details on how the form is to be completed, see the Limited Scope Project 

Delivery Guideline at: 

http://www.state.nj.us/transportation/capital/pd/documents/LimitedScopeProjectDeliveryGuidelin

e.pdf 

13. Does each corner of an intersection require a separate Technically Infeasible Form (TIF)? 

Yes, each corner of an intersection requires a separate TIF. 

14. Does the ADA with ROW sequencing apply to microsurfacing projects or slurry seal 

projects? 

Microsurfacing projects are subject to ADA compliance, so ADA with ROW sequencing may be 

applicable for such projects.  Slurry seal projects, however, are not subject to ADA compliance 

since they are not considered alterations. 

15. Who is the point of contact at Maintenance and Operations for advancing a Maintenance 

Contract for sequencing the ADA Work? 

John Longworth of the Bureau of Road & Bridge Contract Administration is the point of contact 

for coordinating a maintenance contract for ADA work. 

 

http://www.state.nj.us/transportation/capital/pd/documents/LimitedScopeProjectDeliveryGuideline.pdf
http://www.state.nj.us/transportation/capital/pd/documents/LimitedScopeProjectDeliveryGuideline.pdf
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16. Upon sequencing the ADA work, will there remain one project (one job number) with two 

construction contracts; or, two projects with two different job numbers? 

Upon sequencing the ADA work, there will be two different job numbers: the job number for the 

parent project, remaining with the resurfacing work; and, a new job number for the ADA work 

contract.  There also will be two separate UPC numbers: the original UPC No. for the parent 

project and a new UPC No. for the ADA work contract. 

17. Since the ADA sequencing work will use the original funding agreement, should the end date 

associated with that funding agreement be revised? 

When ADA work is sequenced, the end date associated with the original federal funding 

agreement should be reevaluated and revised, in accordance with the project delivery and 

construction time frames anticipated for the sequenced ADA work.   

18. Can we issue a construction change-of-plan, after a project's construction contract is 

awarded, to complete needed ADA work? 

The issuance of a construction change-of-plan is an option for completing needed ADA work.  

Like other options, the Project Manager is to apply her/his judgement in assessing such factors as 

the cost, benefits, and risks of pursuing this option in relation to other options available for 

completing the ADA work.  This option also must be administered in accordance with all Federal 

Aid Highway Program requirements. 

19.  How will the Concept Development Report (CDR) and NEPA Environmental 

Documentation be handled for ADA work that is sequenced? 

During the Concept Development Phase, one CDR will be prepared, covering the proposed 

resurfacing and ADA work, as described in the Preliminary Preferred Alternative (PPA).  The 

original environmental document, typically a Categorical Exclusion Document (CED), also will 

cover the resurfacing work and ADA work outlined in the PPA.  After the Capital Program 

Committee (CPC) approves sequencing of the ADA work requiring right-of-way, two contracts 

will be advanced, as follows: the resurfacing work and ADA work not requiring right-of-way will 

proceed as one construction contract, to be delivered within the timeframe needed to address the 

pavement conditions; and, the ADA work requiring right-of-way will proceed as a later 

construction contract to effect compliance with ADA requirements.  Funding authorizations 

required for each contract typically will be obtained through the issuance of Environmental 

Reevaluations that tie back to the original CED completed for the entire scope (i.e., resurfacing 

and ADA work).   However, for more complicated circumstances, such as when the ADA work to 

be sequenced impacts historic resources or parklands, the Department’s Bureau of Landscape 

Architecture & Environmental Solutions is to be contacted to determine if a new CED is required 

for the ADA contract.  Such circumstances are expected to be encountered infrequently. 


